COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/03/2008

ESTIMATE SUMMARY 14:03:51
CONTID: C15155R ESTIMATE NO: 0034 PROG SPEC YR:2002
PCN: 15155R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1006. DAYS TIME ALLOW: 1/27/20( FIXED COMPLETION DAT
Maroon Creek Bridge Const. PERCENT TIME: 106.46 ORIG TIME ALLOW: 12/31/2( FIXED COMPLETION DAT
PROJECT NO: HB 0821-075
Maroon Creek Bridge Const.
NAME OF ROAD: 082A
PROJECT COUNTIES: PITKIN
CONTRACTOR:
BTE /ATKINSON J.V. PAY PERIOD ENDING 03/28/2008 DATE TIME STARTED 06/27/2005
P.0O. BOX 1944 DATE LET 05/19/2005 DATE WORK BEGAN 06/27/2005
DATE AWARDED 05/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED
GLENWOOD SPRINGS CO 81602 970 945 2431 DATE NOTICE TO PROCEED 06/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 14,588,230.14 PARTICIPATING $ 9,479,002.82 S 64,045.00
AWARD PROJECT AMT: $ 13,966,285.67 NON-PARTICIPATING 4,103,974.32 67,072.21
PERCENT COMPLETE: 93.11% TOTAL EARNINGS 13,582,977.14 131,117.21
FUNDS AVAILABLE: $ 1,005,253.00 STOCKPILED MATERIALS 245,043.72 —29,201.05
GROSS EARNINGS 13,828,020.86 101,916.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -209,494.29 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 13,618,526.57 101,916.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,618,526.57 101,916.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 101,916.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
300,000.00000 1.000 300,000.00
0010 202-00001  REMOVAL OF STRUCTURE 5.000 5.000
EACH 0.000 0.00
600.00000 5.000 3,000.00
0015 202-00010  REMOVAL OF TREE 30.000 30.000
EACH 0.000 0.00
500.00000 30.000 15,000.00
0020 202-00035  REMOVAL OF PIPE 41.000 41.000
LF 0.000 0.00
100.00000 41.000 4,100.00
0025 202-00090  *REMOVAL OF DELINEATOR 1.000 1.000
EACH 0.000 0.00
10.00000 1.000 10.00
0030 202-00210  REMOVAL OF CONCRETE PAVEMENT 825.000 634.500
SY 0.000 0.00
15.00000 634.500 9,517.50
0035 202-00220  REMOVAL OF ASPHALT MAT 629.000 341.000
SY 0.000 0.00
7.00000 341.000 2,387.00
0040 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 4,489.000 4,489.000
SF 0.000 0.00
3.00000 4,489.000 13,467.00
0050 202-00400  REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
500,000.00000 1.000 500,000.00
0055 202-01000  REMOVAL OF FENCE 127.000 127.000
LF 0.000 0.00

7.00000 127.000 889.00
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PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 332.000 332.000
LF 0.000 0.00
5.00000 332.000 1,660.00
0065 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,551.000 4,551.000
cY 0.000 0.00
21.00000 4,551.000 95,571.00
0070 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 2,934.000 2,934.000
cy 0.000 0.00
30.00000 2,934.000 88,020.00
0075 203-00100 MUCK EXCAVATION 32.000 32.000
cY 0.000 0.00
30.00000 32.000 960.00
0080 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 203-01515 BACKHOE (LANDSCAPING) 44.750 44.750
HOUR 0.000 0.00
100.00000 44.750 4,475.00
0090 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0095 203-01597 POTHOLING 273.500 273.500
HOUR 0.000 0.00
150.00000 273.500 41,025.00
0100 206-00000 STRUCTURE EXCAVATION 192.000 192.000
cy 0.000 0.00
40.00000 192.000 7,680.00
0105 206-00100 STRUCTURE BACKFILL (CLASS 1) 185.000 185.000
cY 0.000 0.00
55.00000 185.000 10,175.00
0110 207-00205 TOPSOIL 316.000 166.000
cy 0.000 0.00

20.00000 166.000 3,320.00



CONTID: C15155R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00006 EROSION LOG (SPECIAL) 1,433.000 1,133.000
LF 0.000 0.00
15.00000 1,133.000 16,995.00
0120 208-00020 SILT FENCE 2,872.000 2,372.000
LF 0.000 0.00
3.00000 2,372.000 7,116.00
0125 208-00021 SILT FENCE (REINFORCED) 1,306.000 1,306.000
LF 0.000 0.00
7.00000 1,306.000 9,142.00
0130 208-00030 SEDIMENT BASIN 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0140 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L S 0.000 0.00
1,500.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.960
LS 0.010 10.00
1,000.00000 0.970 970.00
0160 210-00810 *RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0165 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT : HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00005 *SEEDING (NATIVE) 10.000 2.400
LB 0.000 0.00
80.00000 2.400 192.00
0175 212-00028 *SEEDING (WETLANDS) 0.300 0.200
ACRE 0.000 0.00
2,000.00000 0.200 400.00
0180 213-00004 *MULCHING (WEED FREE STRAW) 0.400 0.250
ACRE 0.000 0.00
1,000.00000 0.250 250.00
0185 213-00008 *MULCHING (WOOD CHIP) 0.000 0.000
CF 0.000 0.00
4.00000 0.000 0.00
0190 213-00061 *MULCH TACKIFIER 59.000 18.000
LB 0.000 0.00
2.00000 18.000 36.00
0195 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0200 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0205 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0210 214-00512 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0215 214-01015 *WILLOW CUTTINGS 600.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 440.000 430.770
TON 0.000 0.00
18.00000 430.770 7,753.86
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PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-07000 AGGREGATE BASE COURSE (CLASS 7) 51.410 51.410
TON 0.000 0.00
30.00000 51.410 1,542.30
0230 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 275.000 199.610
TON 0.000 0.00
40.00000 199.610 7,984.40
0235 403-34771 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 579.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 35.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0245 504-08050 *STONE LANDSCAPE WALL 700.000 700.000
SF 0.000 0.00
15.00000 700.000 10,500.00
0250 514-00000 PIPE RAILING 176.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0250 MATERIAL ALLOWANCE PIPE RAILING 138.000
LF 0.000 0.00
85.00000 138.000 11,730.00
0255 601-01050 CONCRETE CLASS B (WALL) 83.300 83.300
cY 0.000 0.00
400.00000 83.300 33,320.00
0260 602-00000 *REINFORCING STEEL 11,888.000 11,888.000
1B 0.000 0.00
1.00000 11,888.000 11,888.00
0265 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 629.000 629.000
LF 0.000 0.00
50.00000 629.000 31,450.00
0270 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 603-05018 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0280 603-05024 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0285 603-50012 12 INCH PLASTIC PIPE 119.180 119.180
LF 0.000 0.00
20.00000 119.180 2,383.60
0290 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0290 MATERIAL ALLOWANCE STANDARD INLET GRATE WITH BOLTS 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0295 604-19005 INLET SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0300 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0300 MATERIAL ALLOWANCE 3-0 CAST IRON VANE GRATE & FRAME 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0305 604-30000 MANHOLE SLAB BASE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0310 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0315 604-39000 MANHOLE SPECIAL 1.000 1.000
EACH 0.000 0.00

15,000.00000 1.000 15,000.00
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PCN: 15155R-BID ESTIMATE RUN
PROJECT : HB 0821-075 ESTIMATE NO: 0034
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE WQV-FRAME GALV. C8X18.75 0.000
EACH 0.000 0.00
571.00000 0.000 0.00
0315 MATERIAL ALLOWANCE WQV - CONTROL PLATE 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000
EACH 0.000 0.00
1,198.00000 0.000 0.00
0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0320 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0325 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 275.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0330 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0335 606-01340 *END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0340 606-01370 *TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0345 606-01380 *TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0350 606-01385 *TRANSITION TYPE 3J 0.000 0.000
EACH 0.000 0.00

700.00000 0.000 0.00
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PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0355 606-01390 *END ANCHORAGE TYPE 3K 0.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0360 606-02003 *END ANCHORAGE (NONFLARED) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0365 606-02005 *END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0370 607-11525 *FENCE (PLASTIC) 3,903.500 3,403.500
LF 500.000 2,000.00
4.00000 3,903.500 15,614.00
0375 607-11580 *FENCE (TEMPORARY) 1,015.000 1,015.000
LF 0.000 0.00
13.00000 1,015.000 13,195.00
0380 607-11581 *FENCE (TEMPORARY) (SPECIAL) 648.000 648.000
LF 0.000 0.00
18.00000 648.000 11,664.00
0385 608-00026 CONCRETE BIKEWAY (6 INCH) 1,030.000 715.000
SY 0.000 0.00
25.00000 715.000 17,875.00
0390 609-20010 CURB TYPE 2 (SECTION B) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0395 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0400 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0405 609-24003 GUTTER TYPE 2 (3 FOOT) 0.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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0410 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0415 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0420 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0425 612-00021 DELINEATOR (TYPE I) (BARRIER) 9.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0430 613-00075 *3/4 INCH ELECTRICAL CONDUIT 1,000.000 190.000
LF 360.000 3,600.00
10.00000 550.000 5,500.00
0435 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 879.000 879.000
LF 0.000 0.00
10.00000 879.000 8,790.00
0440 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,220.000 250.000
LF 360.000 3,240.00
9.00000 610.000 5,490.00
0445 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 160.000
LF 0.000 0.00
15.00000 160.000 2,400.00
0450 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 80.000
LF 0.000 0.00
20.00000 80.000 1,600.00
0455 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,620.000 1,620.000
LF 0.000 0.00
6.00000 1,620.000 9,720.00
0460 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00

1,500.00000 0.000 0.00
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0465 613-16000 *LUMINAIRE (SPECIAL) 42.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0470 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0475 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0480 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0485 614-00011 *SIGN PANEL (CLASS I) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0490 614-00200 *STEEL SIGN POST (U-2) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0495 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0500 621-00200 *HAUL ROAD 1.000 0.950
LS 0.000 0.00
150,000.00000 0.950 142,500.00
0505 623-09900 *SPRINKLER SYSTEM 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0510 625-00000 *CONSTRUCTION SURVEYING 1.000 0.920
LS 0.030 3,600.00
120,000.00000 0.950 114,000.00
0515 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

,200,000.00000 1.000 1,200,000.00
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0520 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
L S 0.000 0.00
5,000.00000 0.750 3,750.00
0525 627-00005 *EPOXY PAVEMENT MARKING 73.500 73.500
GAL 0.000 0.00
120.00000 73.500 8,820.00
0530 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 208.000 208.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 208.000 3,120.00
0535 629-01001 SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0540 630-00000 *FLAGGING 1,250.000 1,012.000
HOUR 16.000 480.00
30.00000 1,028.000 30,840.00
0545 630-00007 *TRAFFIC CONTROL INSPECTION 1,009.000 924.000
DAY 27.000 10,800.00
400.00000 951.000 380,400.00
0550 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 45.000
DAY 1.000 500.00
500.00000 46.000 23,000.00
0555 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
1,000.00000 3.600 3,600.00
0560 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 24.300
EACH 0.000 0.00
100.00000 24.300 2,430.00
0565 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 24.300
EACH 0.000 0.00
100.00000 24.300 2,430.00
0570 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
100.00000 7.200 720.00
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0575 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 522.000 469.350
SF 0.000 0.00
25.00000 469.350 11,733.75
0580 630-80360 *DRUM CHANNELIZING DEVICE 25.000 22.500
EACH 0.000 0.00
60.00000 22.500 1,350.00
0585 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 21.000 18.000
EACH 0.000 0.00
70.00000 18.000 1,260.00
0590 630-80370 CONCRETE BARRIER (TEMPORARY) 2,167.200 1,950.480
LF 0.000 0.00
15.00000 1,950.480 29,257.20
0595 630-80380 *TRAFFIC CONE 120.000 108.000
EACH 0.000 0.00
15.00000 108.000 1,620.00
0600 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
4,000.00000 1.800 7,200.00
0605 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0610 700-70010 F/A MINOR CONTRACT REVISIONS 122,426.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70011 F/A PARTNERING 1,300.000 1,300.000
FA 0.000 0.00
1.00000 1,300.000 1,300.00
0620 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 700-70023 F/A ON-THE-JOB TRAINEE 3,368.000 3,368.000
FA 0.000 0.00
1.00000 3,368.000 3,368.00
0635 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70050 F/A REMOVAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 613-00601 *6 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000
LF 0.000 0.00
93.00000 100.000 9,300.00
0925 700-70035 F/A CO-003, MCR LI 01 - OPTICON INSTALLATION 505.140 505.140
FA 0.000 0.00
1.00000 505.140 505.14
0935 700-70035 F/A C0O-003, MCR LI 02- WETLANDS PROTECTION 3,988.160 3,988.160
FA 0.000 0.00
1.00000 3,988.160 3,988.16
0940 613-00601 6 INCH ELECTRICAL CONDUIT (JACKED) CO-004 INSTALLATION 180.000 180.000
OF HOLY CROSS CONDUITS
LF 0.000 0.00
138.00000 180.000 24,840.00
0945 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI-04 - LABORER 830.000 639.550
HOUR 178.000 7,298.00
41.00000 817.550 33,519.55
0950 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 05 - CARPENTER 83.500 83.500
HOUR 0.000 0.00
47.00000 83.500 3,924.50
0955 900-00010 *ADDED ITEM (HOUR)/ CO-005, MCR LI 06 - TRUCK (DUMP) 53.000 38.000
(W/OPERATOR)
HOUR 0.000 0.00
83.00000 38.000 3,154.00
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PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0960 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 07 - LOADER (RUBBER 139.500 115.500
TIRE) (W/OPERATOR)
HOUR 24.000 2,077.20
86.55000 139.500 12,073.73
0965 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 08 - PICKUP 44.000 20.500
HOUR 23.500 227.01
9.66000 44.000 425.04
0970 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 09 - BACKHOE 85.000 76.500
(W/OPERATOR)
HOUR 0.000 0.00
100.00000 76.500 7,650.00
0975 206-00065 STRUCTURE BACKFILL (FLOW-FILL) CO 006, MCR LI 10 89.000 89.000
cY 0.000 0.00
103.50000 89.000 9,211.50
0980 700-70035 F/A C0O-007, MCR LI 11- CHATFIELD ACCESS IMPROVEMENTS 3,500.000 1,799.860
BTE F/A 3
FA 0.000 0.00
1.00000 1,799.860 1,799.86
0985 700-70035 F/A CO-008 - 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY, 12,268.970 12,268.970
F/B)
FA 0.000 0.00
1.00000 12,268.970 12,268.97
0990 900-00014 ADDED ITEM (LUMP SUM)/ CO-010 - UTILITY DELAY 1.000 1.000
REIMBURSEMENT
LS 0.000 0.00
26,759.00000 1.000 26,759.00
0995 700-70035 F/A CO-011, MCR LI 12 - CONCRETE DIVERSION DITCH AT 3,048.310 3,048.310
ABUTMENT 1
FA 0.000 0.00
1.00000 3,048.310 3,048.31
1020 700-70035 F/A CO-015, MCR LI 13 - PEDESTRIAN PATH ICE/SNOW 3,526.810 3,526.810
REMOVAL
FA 0.000 0.00
1.00000 3,526.810 3,526.81
1035 900-00009 ADDED ITEM (GALLON)/ CO-019 MCR LI 16 - PAVEMENT 24.000 24.000
MARKING
GAL 0.000 0.00
60.00000 24.000 1,440.00
1045 900-00014 ADDED ITEM (LUMP SUM)/ JUNE 30, 2006 WITHHOLDING 0.000 0.000
LS 0.000 0.00

5,636.00000 0.000 0.00



CONTID: C15155R COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 15155R-BID ESTIMATE RUN 04/03/2008
PROJECT: HB 0821-075 ESTIMATE NO: 0034 14:03:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

1050 700-70035 F/A CO-023 - MCR LI 17 - SLOPE RIPRAP 6,038.000 3,037.990
FA 0.000 0.00
1.00000 3,037.990 3,037.99
1100 900-00006 ADDED ITEM (DOLLAR)/ WITHHOLD FUNDS - LITTLETON 0.000 -621.670
ELECTRIC/UNION CLAIM
DOL 0.000 0.00
1.00000 -621.670 -621.67
1105 900-00006  ADDED ITEM (DOLLAR)/ CONCRETE CLASS S40 PRICE -864.000 -864.000
REDUCTION 02/21/07
DOL 0.000 0.00
1.00000 -864.000 -864.00

CAT 0200 CURRENT AMT $ 3,897,944.46 $ 34,832.21% 3,579,443.50
CAT NO0300 H-09-E STRUCTURE

0650 206-00000 STRUCTURE EXCAVATION 5,367.000 5,367.000
cYy 0.000 0.00
40.00000 5,367.000 214,680.00
0655 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,677.000 1,398.000
cy 0.000 0.00
60.00000 1,398.000 83,880.00
0660 206-00360  MECHANICAL REINFORCEMENT OF SOIL 831.000 831.000
cy 0.000 0.00
58.00000 831.000 48,198.00
0665 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
90,000.00000 1.000 90,000.00
0670 206-01782 SHORING (AREA 2) 1.000 1.000
L s 0.000 0.00
50,000.00000 1.000 50,000.00
0675 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0680 206-01784 SHORING (AREA 4) 1.000 1.000
L s 0.000 0.00

40,000.00000 1.000 40,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 H-09-E STRUCTURE
0685 403-34771 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 579.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0690 503-00054 *DRILLED CAISSON (54 INCH) 848.160 848.160
LF 0.000 0.00
800.00000 848.160 678,528.00
0695 503-01080 *MICROPILE (8 INCH) 4,601.830 4,601.830
LF 0.000 0.00
174.50000 4,601.830 803,019.34
0700 503-02000 *VERIFICATION TEST PILE 2.000 2.000
EACH 0.000 0.00
20,000.00000 2.000 40,000.00
0705 512-00103 BEARING DEVICE (TYPE III) 4.000 4.000
EACH 0.000 0.00
8,500.00000 4.000 34,000.00
0705 MATERIAL ALLOWANCE BEARING DEVICE (TYPE III) ASSEMBLY 0.000
EACH 0.000 0.00
6,270.00000 0.000 0.00
0710 513-00690 BRIDGE DRAIN (SPECIAL) 44.000 21.500
EACH 0.000 0.00
400.00000 21.500 8,600.00
0710 MATERIAL ALLOWANCE BRIDGE DRAIN - FRAME & GRATING 23.500
EACH 0.000 0.00
340.00000 23.500 7,990.00
0715 514-00000 PIPE RAILING 707.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0720 515-00120 WATERPROOFING (MEMBRANE) 3,500.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0725 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 140.000 70.000
LF 70.000 7,000.00
100.00000 140.000 14,000.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0300 H-09-E STRUCTURE

0730 601-03040 CONCRETE CLASS D (BRIDGE) 3,523.000 3,334.670
cYy 0.000 0.00
700.00000 3,334.670 2,334,269.00
0735 601-03540 CONCRETE CLASS DT (DECK TOPPING) 81.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0740 601-05045 CONCRETE CLASS 5S40 3,860.180 3,860.180
cYy 0.000 0.00
480.00000 3,860.180 1,852,886.40
0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 0.000
(PRIMER)
EACH 0.000 0.00
69.00000 0.000 0.00
0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 0.000
EACH 0.000 0.00
74.06000 0.000 0.00
0740 MATERIAL ALLOWANCE ALUMINUM ACCESS DOOR W/ GALV FRAME 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
0745 602-00000 *REINFORCING STEEL 718,594.200 718,594.200
1B 0.000 0.00
1.00000 718,594.200 718,594.20
0750 602-00020 *REINFORCING STEEL (EPOXY COATED) 639,716.200 639,716.200
LB 0.000 0.00
1.07000 639,716.200 684,496.33
0755 606-10705  BRIDGE RAIL TYPE 7 (SPECIAL) 707.000 190.000
LF 360.000 28,800.00
80.00000 550.000 44,000.00
0760 606-11030 *BRIDGE RAIL TYPE 10M 707.000 325.000
LF 195.000 14,625.00
75.00000 520.000 39,000.00
0760 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 387.000
LF -195.000 -12,285.00

63.00000 192.000 12,096.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0300 H-09-E STRUCTURE
0765 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 2,007.000 2,007.000
LF 0.000 0.00
6.00000 2,007.000 12,042.00
0765 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT (BRIDGE) 0.000
(SPECIAL)
LF 0.000 0.00
4.70319 0.000 0.00
0770 613-00608 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (INSTALL ONLY) 1,338.000 657.000
LF 681.000 13,620.00
20.00000 1,338.000 26,760.00
0775 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 317.000 317.000
LF 0.000 0.00
9.00000 317.000 2,853.00
0780 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 707.000 325.000
LF 0.000 0.00
10.00000 325.000 3,250.00
0785 613-04020 *HANGER SYSTEM 0.250 0.250
LS 0.000 0.00
40,000.00000 0.250 10,000.00
0785 MATERIAL ALLOWANCE HANGER SYSTEM 0.000
s 0.000 0.00
22,927.50000 0.000 0.00
0790 618-00002 PRESTRESSING STEEL WIRE OR STRAND 15,049.000 11,081.390
MKFT 0.000 0.00
49.00000 11,081.390 542,988.11
0790 MATERIAL ALLOWANCE PT BAR, STRAND, AND HARDWARE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0790 MATERIAL ALLOWANCE PT BAR, STRAND, AND HARDWARE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0790 MATERIAL ALLOWANCE PT BAR, STRAND, AND HARDWARE 184,746.070
DOL 0.000 0.00
1.00000 184,746.070 184,746.07
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CAT NO0300 H-09-E STRUCTURE

0790 MATERIAL ALLOWANCE GROUT 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0795 618-00005 PRESTRESSING STEEL BAR 275.000 142.190
MKFT 0.000 0.00
300.00000 142.190 42,657.00
0800 626-00010 ERECTION EQUIPMENT 1.000 1.000
LS 0.000 0.00
800,000.00000 1.000 800,000.00
0930 700-70035 F/A CO-003, MCR LI 03 - PEDESTRIAN PATH SAFETY 5,497.880 5,497.880
IMPROVEMENTS
FA 0.000 0.00
1.00000 5,497.880 5,497.88
1025 700-70035 F/A CO-017 MCR LI 14 - ABUTMENT 1 AND 4 DRAINS 7,323.630 7,323.630
FA 0.000 0.00
1.00000 7,323.630 7,323.63
1040 900-00014 ADDED ITEM (LUMP SUM)/ CO-020 REVISE ACCESS OPENINGS 1.000 0.800
(CR-3)
LS 0.000 0.00
32,594.31000 0.800 26,075.45
1095 700-70035 F/A F/A / CO-025 - MCR LI 18 - CORE DRILL ABUTMENT 1 1,136.750 1,136.750
WALL
FA 0.000 0.00
1.00000 1,136.750 1,136.75
1110 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE CLASS S40 PRICE 0.000 0.000
REDUCTION PIER 3 TABLE
DOL 0.000 0.00
1.00000 0.000 0.00
1125 900-00012 ADDED ITEM (FOOT)/ CO-033 ABUTMENT ACCESS HANDRAIL 61.000 0.000
LF 0.000 0.00
157.19000 0.000 0.00
1130 900-00014 ADDED ITEM (LUMP SUM)/ CO-034 - DELETE STRUCTURAL -1.000 -1.000
CONCRETE COATING (PLANNED)
LS 0.000 0.00
69,029.25000 -1.000 -69,029.25
1131 900-00014 ADDED ITEM (LUMP SUM)/ CO-034 - STRUCTURAL CONCRETE 1.000 1.000
COATING SAMPLE APPLICATIONS
LS 0.000 0.00

1,500.00000 1.000 1,500.00
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CAT NO0300 H-09-E STRUCTURE

1132 900-00014 ADDED ITEM (LUMP SUM)/ CO-034 - STRUCTURAL CONCRETE 1.000 1.000
COATING RESTOCKING CHARGES
LS 0.000 0.00
7,329.18000 1.000 7,329.18
1135 700-70035 F/A STRUCTURAL CONCRETE COATING (STAIN) 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 9,871,314.36 $ 51,760.00$ 9,453,367.09
CAT NO0301 MAROON CREEK BRIDGE PAVING

1055 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 226.370 226.370
// CO-024, HBP OVERLAY MCB, STR. H-09-E
TON 0.000 0.00
165.00000 226.370 37,351.05
1060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) // CO-024, HBP 78.000 78.000
OVERLAY MCB, STR. H-09-E
GAL 0.000 0.00
5.00000 78.000 390.00
1065 626-00000 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 0.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
1066 626-00000 MOBILIZATION CORRECTION (STRIJPE WRIGHT) 0.000 -1.000
LS 0.000 0.00
5,000.00000 -1.000 -5,000.00
1067 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO-039, MCR LI 023- 2.000 2.000
MOBILIZATION (STRIJPE WRIGHT)
LS 0.000 0.00
5,000.00000 2.000 10,000.00
1070 626-00000 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
1071 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO-037, MCR LI 021- 1.000 1.000
MOBILIZATION NO. 2, ELAM CONSTRUCTION
LS 0.000 0.00
2,500.00000 1.000 2,500.00
1075 627-00005 EPOXY PAVEMENT MARKING // CO-024, HBP OVERLAY MCB, 45.000 45.000
STR. H-09-E
GAL 0.000 0.00

152.00000 45.000 6,840.00
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CAT NO0301 MAROON CREEK BRIDGE PAVING

1080 630-00000 FLAGGING // CO-024, HBP OVERLAY MCB, STR. H-09-E 163.000 163.000
HOUR 0.000 0.00
30.00000 163.000 4,890.00
1085 630-00012 TRAFFIC CONTROL MANAGEMENT // CO-024, HBP OVERLAY MCB, 2.000 2.000
STR. H-09-E
DAY 0.000 0.00
500.00000 2.000 1,000.00
1090 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) // CO-024, 0.000 0.000
HBP OVERLAY MCB, STR. H-09-E
EACH 0.000 0.00
100.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 65,471.05 $ 0.00$ 65,471.05
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0805 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
165,000.00000 1.000 165,000.00
0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
0815 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
1115 900-00006 ADDED ITEM (DOLLAR)/ CO-030 MCR LI 19 LONG DISTANCE 2,264.150 2,264.150
CHARGES
DOL 0.000 0.00
1.00000 2,264.150 2,264.15
1120 900-00006  ADDED ITEM (DOLLAR)/ CO-032 MCR LI 020 LONG DISTANCE 114.900 114.900
CHARGES #2 - APRIL 2007
DOL 0.000 0.00
1.00000 114.900 114.90
1140 900-00006 ADDED ITEM (DOLLAR)/ CO-038 MCR LI 22 LONG DISTANCE 482.260 482.260
CHARGES #3 - SEPT. 2007
DOL 0.000 0.00
1.00000 482.260 482.26
1145 900-00006  ADDED ITEM (DOLLAR)/ CO-040, MCR LI 24 LONG DISTANCE 367.900 367.900
CHARGES #4 - JANUARY 2008
DOL 0.000 0.00

1.00000 367.900 367.90
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1155 900-00006 ADDED ITEM (DOLLAR)/ CO-043, MCR LI 25, LONG DISTANCE 238.580 238.580
CHARGES - FEBRUARY 2008
DOL 0.000 0.00
1.00000 238.580 238.58
CAT 0400 CURRENT AMT 230,467.79 $ 0.00$ 230,467.79
CAT NO0401 CE BID ITEMS (NON-PARTICIPATING)
1030 700-70035 F/A CO-018 MCR LI 15- FIELD OFFICE CLEANING 8,703.480 8,703.480
FA 0.000 0.00
1.00000 8,703.480 8,703.48
CAT 0401 CURRENT AMT 8,703.48 s 0.00$ 8,703.48
CAT NO0580 HOLY CROSS ENERGY
0820 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 94.000 94.000
LF 0.000 0.00
10.00000 94.000 940.00
0825 613-00608 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (INSTALL ONLY) 1,338.000 657.000
LF 681.000 13,620.00
20.00000 1,338.000 26,760.00
0830 613-04020 *HANGER SYSTEM 0.100 0.100
LS 0.000 0.00
40,000.00000 0.100 4,000.00
0830 MATERIAL ALLOWANCE HANGER SYSTEM 0.000
LS 0.000 0.00
22,927.50000 0.000 0.00
CAT 0580 CURRENT AMT 31,700.00 $ 13,620.00 % 31,700.00
CAT NOO0581 QWEST COMMUNICATIONS
0835 202-00001 REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0840 604-39011 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0845 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 5,352.000 5,352.000
LF 0.000 0.00
6.00000 5,352.000 32,112.00
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CAT NO0581 QWEST COMMUNICATIONS

0845 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 0.000
LF 0.000 0.00
4.70319 0.000 0.00
0850 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 960.000 960.000
LF 0.000 0.00
6.00000 960.000 5,760.00
0855 613-04020 *HANGER SYSTEM 0.400 0.400
LS 0.000 0.00
40,000.00000 0.400 16,000.00
0855 MATERIAL ALLOWANCE HANGER SYSTEM 0.000
LS 0.000 0.00
22,927.50000 0.000 0.00
CAT 0581 CURRENT AMT $ 55,472.00 $ 0.00$ 55,472.00

CAT NO0582 COMCAST

0860 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 669.000 669.000
LF 0.000 0.00
6.00000 669.000 4,014.00
0860 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 0.000
LF 0.000 0.00
4.70319 0.000 0.00
0865 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 425.000
LF 0.000 0.00
6.00000 425.000 2,550.00
0870 613-04020 *HANGER SYSTEM 0.050 0.050
LS 0.000 0.00
40,000.00000 0.050 2,000.00
0870 MATERIAL ALLOWANCE HANGER SYSTEM 0.047
LS -0.047 -1,089.05
22,927.50000 0.000 0.00
CAT 0582 CURRENT AMT $ 8,564.00 $ -1,089.05% 8,564.00

CAT NO0583 ASPEN ELECTRIC

0875 604-39010 MANHOLE SPECIAL (10 FOOT) 5.000 5.000
EACH 0.000 0.00
4,000.00000 5.000 20,000.00
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CAT NO0583 ASPEN ELECTRIC
0880 604-39011 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0885 613-00607 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 2,676.000 814.000
LF 1,862.000 18,620.00
10.00000 2,676.000 26,760.00
0885 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT (BRIDGE) 1,862.000
(SPECIAL)
LF -1,862.000 -15,827.00
8.50000 0.000 0.00
0890 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 2,564.000 2,564.000
LF 0.000 0.00
9.00000 2,564.000 23,076.00
0895 613-04020 *HANGER SYSTEM 0.200 0.200
LS 0.000 0.00
40,000.00000 0.200 8,000.00
0895 MATERIAL ALLOWANCE HANGER SYSTEM 0.000
LS 0.000 0.00
22,927.50000 0.000 0.00
CAT 0583 CURRENT AMT 84,236.00 $ 2,793.0058 84,236.00
CAT NOO0584 ASPEN WATER
0900 619-00007 CONNECT TO EXISTING WATERLINE 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0905 619-06120 12 INCH DUCTILE IRON PIPE 112.000 112.000
LF 0.000 0.00
70.00000 112.000 7,840.00
0910 619-75096 12 INCH GATE VALVE 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0915 619-75116 16 INCH GATE VALVE 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
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CAT NO0584 ASPEN WATER

1015 900-00014 ADDED ITEM (LUMP SUM)/ CO-013 CITY OF ASPEN IRRIGATION 1.000 0.840
LINE (8 INCH)
LS 0.000 0.00
326,517.00000 0.840 274,274.28
1015 MATERIAL ALLOWANCE 8" INSULATED DUCTILE IRON PIPE 0.400
LS 0.000 0.00
71,204.12000 0.400 28,481.65
CAT 0584 CURRENT AMT $ 334,357.00 $ 0.00$ 310,595.93

PROJECT TOTAL CURRENT AMT $ 14,588,230.14 $ 101,916.16% 13,828,020.84



